Monroe County Department of Transportation

Ongoing Construction Update- September 14, 2016

CHERYL DINOLFO
COUNTY EXECUTIVE

Brighton
Elmwood Avenue: Rustic Rail Replacement Project Route 31 to Chelmsford Lane Guide Rail

The project is now complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 6/6/2016
Scheduled end date: 8/31/2016

Percent complete: 100%

Elmwood Avenue: Clover Street to East Avenue Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/22/2016

Project Complete Scheduled end date:
Percent complete: 100%

Chili

Paul Road: Intersection Improvement Paul Road to Archer Road Pavement Contact:Tony Halaris ((585) 753-7738)

Building new turning lanes.

Scheduled start date: 8/22/2016
Scheduled end date:
Percent complete: 70%

Union Street: Chili Wheatland Tl to Bowen Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/28/2016
Project Complete Scheduled end date:
Percent complete: 100%
Whestland Center Road: Over Mill Creek Morgan Road to Wickens Road Culvert Contact:Karen Cox ((585) 753-7742)

Road will close to through traffic on 9/19. Est. duration of closure, weather permitting:
2 months

.Road will be closed to through traffic during construction. Detour will utilize
Wheatland Center Road, Morgan Road, Union Street and Wickins Road.

Scheduled start date: 9/19/2016
Scheduled end date: 9/30/2016
Percent complete:

Wheatland Center Road: Over Mill Creek Morgan Road to Clifton Road Culvert

Road re-opened to traffic on 7-22-16

Contact:Karen Cox ((585) 753-7742)
Scheduled start date: 6/1/2016
Scheduled end date: 7/29/2016
Percent complete: 100%

Wickens Road: Wheatland Center Road to Union Street Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Project Complete Scheduled end date:
Percent complete: 100%

Clarkson

Redman Road: Route 31to Town Line Pavement Contact:Mike Slattery ((585) 753-7734)

Surface treatment is scheduled the week of 8/29/2016.

Scheduled start date: 7/25/2016
Scheduled end date:
Percent complete: 0%

West Avenue: Redman Road to Route 19 Pavement

Paving, driveway adjustments & pavement markings are complete. Drainage work is
being worked on.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/2/2016
Scheduled end date:

Percent complete: 90%

Greece
Flynn Road: Route 18to Frisbee Hill Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016
Project Complete Scheduled end date:
Percent complete: 100%
North Greece Road: Over Larkin Creek Route 104 to Mill Road Bridge Contact:Tom Frys ((585) 753-7741)

Contractor installed N. side pipe.  S. pipe and W. side footer next.
Shoulder closure.

Scheduled start date: 5/2/2016
Scheduled end date: 8/12/2016
Percent complete: 15%

Mount Read Blvd: Highway Pm #2 Stone Road to Maiden Lane Pavement

Project complete. Cleanup, final striping and punchlist items remain.

Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/12/2016
Scheduled end date:

Percent complete: 95%
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Mount Read Blvd: Highway Pm #2 Britton Road to Route 18 Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 7/5/2016

Project complete. Need cleanup and punchlist items. Scheduled end date:
Percent complete: 95%

Long Pond Road: Highway Pm #2 Gates-Greece Tl Road to Ridgeway Avenue Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/15/2016

Project complete. Cleanup, final striping and punchlist items remain. Scheduled end date:
Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 Long Pond Road to Bellwood Drive Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016

Project complete. Cleanup, final striping and punchlist items remain. Scheduled end date:
Percent complete: 95%

Ridgeway Avenue: Highway Pm #2 LatonaRoad to City Line Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 8/1/2016

Project complete. Cleanup, final striping and punchlist items remain. Scheduled end date:
Percent complete: 95%

Payne Beach Road: Lospto Lake Ontario Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/15/2016

Paving Complete. Scheduled end date:
Percent complete: 100%

Britton Road: Mount Read Blvd to Town Line Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/20/2016

Project Complete Scheduled end date:
Percent complete: 100%

Kirk Road: Route 18to Janes Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Project Complete Scheduled end date:
Percent complete: 100%

Payne Beach Road: Manitou Beach Road to Lake Ontario State Parkway Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 5/18/2016

Project Completed Scheduled end date: 6/30/2016
Percent complete: 100%

Ridgeway Avenue: Manitou Road to EImgrove Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 6/6/2016

Project Completed. Scheduled end date:
Percent complete: 100%

Britton Road: Dewey Avenueto Lake Avenue Culvert Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 10/3/2016

Coordinating the project with the town and the vendor. Scheduled end date:
Percent complete:

Hamlin

Hamlin Center Road: Route 18 to Route 260 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016

Surface treat and sweeping is complete, waiting on pavement markings. Scheduled end date:
Percent complete: 99%

Brick Schoolhouse Road: Redman Road to Hamlin-Parma Tl Road Shoulder Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/11/2016

Milling & filling and T&L are complete. The surface treat will be the week of 8/6/2016. Scheduled end date:
Percent complete: 75%

Henrietta

Ward Hill Road: Route 15A to Pinnacle Road Pavement Contact:Mike Slattery ((585) 753-7734)

Complete

Scheduled start date: 6/20/2016
Scheduled end date:
Percent complete: 100%

9/14/2016 2:19 PM
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Erie Station Road: Route 15to Middle Road Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 4/4/2016

Continue east portion widening. Need to top al aslast step. Scheduled end date: 10/3/2016

One way traffic eastbound will be maintained. Westbound traffic will be detoured via Percent complete: 65%

Middle road / Rush-Henrietta Townline Road / West Henrietta Road

Hylan Drive: Cakins Road to Route 252 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/10/2016

Complete Scheduled end date:
Percent complete: 100%

Rush-Henrietta Tlr: East River Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Shoulder back-up, driveway adjustments and pavement markings are still needed. Scheduled end date:
Percent complete: 75%

Telephone Road: East River Road to Route 15 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Shoulder back-up, driveway ajustments and pavement markings are still needed. Scheduled end date:
Percent complete: 75%

Williams Road: Pinnacle Road to Route 65 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016

Asphalt prep is complete. Shoulder work and tree work being scheduled. Scheduled end date:
Percent complete: 85%

Irondequoit

Hudson Avenue: Highway Pm #2 E Ridge Road to Titus Avenue Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 6/21/2016

Proj. complete. Clean up and punch list items remain. Scheduled end date:
Percent complete: 95%

Titus Avenue: Highway Pm #2 Hudson Avenueto Route 590 Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/27/2016

Project complete. Cleanup and punchlist items remain Scheduled end date:

Milling 1.75"; putting 1.5" back Percent complete: 95%

St Paul Blvd: Highway Pm #2 City Lineto North End Pavement Contact:Tom Frys ((585) 753-7741)
Scheduled start date: 5/9/2016

Clean up, cap stone replacements, adj. some manholes and punchlist items remain. Scheduled end date:

Two way traffic will be maintained. Percent complete: 95%

Kings Highway: Titus Avenueto Lakeshore Drive Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016

Surface Treatment Complete Scheduled end date:
Percent complete: 95%

Mendon

Bull's Saw Mill Road: Route 251 to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

All is complete except for tree work. Scheduled end date:
Percent complete: 90%

Parish Road: West Bloomfield Road to Route 64 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Surface treat complete, drainage work is being schedul ed. Scheduled end date:
Percent complete: 90%

Pond Road: Douglas Road to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Surface treat complete, tree work is being scheduled. Scheduled end date:
Percent complete: 90%

Boughton Hill Road: Quaker Meeting House Road to West Bloomfield Road Pavement Contact:Mike Slattery ((585) 753-7734)

Drainage work is being worked on, tree work is being scheduled.

Scheduled start date: 7/18/2016
Scheduled end date:
Percent complete: 20%

9/14/2016 2:19 PM
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Cheese Factory Road: West Bloomfield Road to Route 64 Pavement

Asphalt prep work is complete. Ditching & drainage work being scheduled.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Scheduled end date:

Percent complete: 70%

East Street: Route 65 to Quaker Meeting House Road Pavement

Nova Chip is complete and tree work being scheduled.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date:

Percent complete: 85%

West Bloomfield Road: Monroe-Wayne Cl Road to Boughton Hill Road Pavement

Surface treat is complete. Minor drainage work being scheduled.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date:

Percent complete: 90%

Ogden
Hubbell Road: Colby Street to Route 31 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/2/2016
Complete Scheduled end date:
Percent complete: 100%
Colby Street: Route 36to Route 259 Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016
Complete Scheduled end date:
Percent complete: 100%
Dewey Street: Reed Road to Hubbell Road Pavement Contact:Mike Slattery ((585) 753-7734)

T&L are complete, minor shoulder back-up needed.

Scheduled start date: 6/13/2016
Scheduled end date:
Percent complete: 85%

Shepard Road: Gillett Road to Manitou Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/6/2016
Complete Scheduled end date:
Percent complete: 100%
Parma
Huffer Road: Spot Safety Improvement @ 90 Degree Bend Bennett Rto Lake Ontario Pavement Contact:Thomas Polech ((585) 753-7747)
State Parkway Scheduled start date: 7/18/2016

Paving begins 8/26/16. Sign replacement after paving. Project completion by 9/12/16.
Road Closed, Local Traffic Only. Local residents may proceed cautiously through work
area.

Scheduled end date: 9/12/2016
Percent complete: 85%

Bennett Road: East Avenueto Curtis Road Pavement

Paving is scheduled for the week of 8/29/2016.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date:

Percent complete: 0%

Burritt Road: Route 259 to Route 261 Pavement

Milling is complete, paving is scheduled for the week of 8/29/2016.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 5/23/2016
Scheduled end date:

Percent complete: 45%

Moul Road: Hamlin-Parma T| Road to Route 259 Pavement

Paving is scheduled for the week of 8/29/2016. Tree work is complete.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Scheduled end date:

Percent complete: 10%

Penfield
State Road: Plank Road to Jackson Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 5/23/2016
Project Complete Scheduled end date:
Percent complete: 100%
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Perinton

Woolston Road: Railroad Mills Road to Perinton Jurisdiction Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016

Project Complete Scheduled end date:
Percent complete: 100%

Turk Hill Road: Rustic Railing Replacement Project Route 96 to Steele Road Guide Rail Contact:Hank Herdzik ((585) 753-7729)

The project is complete.

Scheduled start date: 8/3/2016
Scheduled end date: 8/31/2016
Percent complete: 100%

Whitney Road: Rustic Rail Replacement Project Oak Hill Terraceto Linden Avenue Guide Rail

The Project is complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 7/5/2016
Scheduled end date: 8/5/2016

Percent complete: 100%

Garnsey Road: Route 250to Turk Hill Road Pavement

First surface trestment complete

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/25/2016
Scheduled end date:

Percent complete: 50%

Kreag Road: Route 96 to Ayrault Road Pavement

Coordinating the project with the town and vendor.

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/18/2016
Scheduled end date:

Percent complete:

Ayrault Road: Route 31to Country Side Road Culvert

Work to commence week of Oct.5

Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Scheduled end date:

Percent complete:

Pittsford
Tobey Road: Rustic Railing Replacement Project Clover Street to Tobey Court Guide Rail

The Project is complete.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 5/23/2016
Scheduled end date; 7/31/2016

Percent complete: 100%

Railroad Mills Road: Woolston Road to Park Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 8/17/2016
Project Complete Scheduled end date:
Percent complete: 100%
Willard Road: Route 65to Mendon Center Road Drainage Contact:Tony Halaris ((585) 753-7738)

Cross Culvert Installation Complete.Scheduling Final Paving

Scheduled start date: 8/29/2016
Scheduled end date:
Percent complete: 90%

Riga
Baker Street: Savage Road to Route 33 Pavement

Surface treatment and sweeping is complete. Waiting for pavement markings.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Scheduled end date:

Percent complete: 99%

Gilman Road: North Main Street to Route 36 Pavement

True & level is complete, shoulder back-up is still needed.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date:

Percent complete: 75%

Kendall Road: Mc Intosh Road to North Main Street Pavement

True & level is complete, shoulder back-up is still needed.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016
Scheduled end date:

Percent complete: 75%

9/14/2016 2:19 PM
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Savage Road: Baker Street to Attridge Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/25/2016

Surface treat and sweeping is complete, waiting on pavement markings. Scheduled end date:
Percent complete: 99%

Palmer Road: Town Lineto Route 33A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/28/2016

Complete Scheduled end date:
Percent complete: 100%

Rochester

Inner Loop: South Clinton Avenueto E Main St Various Contact:Brent Penwarden ((585) 753-7733)

Locations Scheduled start date: 5/1/2015

Scheduled end date: 12/31/2016

Inner Loop is closed from E Main to Monroe. S Union - left lane closed between Percent complete: 37%

Monroe & East; Pikin st - left lane closed between East & Savannah; Pitkin St- |eft lane

closed north of Charlotte St; the Broad/Pitkin traffic signal ison flash.

Ridgeway Avenue: Ramonato Minder Pavement Contact:Brent Penwarden ((585) 753-7733)
Scheduled start date: 7/15/2015
Scheduled end date: 12/31/2016

maintain EB traffic between Dewey & Lake. WB traffuic detoured viaW Ridge Rd & Percent complete: 38%

Dewey

Rush

Five Points Road: Honeoye Falls #6 Road to Rush West Rush Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Complete. Scheduled end date:
Percent complete: 100%

Woodruff Road: Over Honeoye Creek Trib. East River Road to Honeoye Falls #6 Road Culvert Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 8/15/2016

Majority of the work will be off the roadway. Scheduled end date: 12/13/2016

Temporary lane closures may occur with flaggers to perfrom work on the roadway. Percent complete: 15%

East River Road: Rush West Rush Road to Rush-Henrietta Tir Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/15/2016

Boxout repairs are complete, T&L, drainage and tree work is being scheduled. Scheduled end date:
Percent complete: 45%

Phelps Road: Works Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Complete Scheduled end date:
Percent complete: 100%

Rush West Rush Road: East River Road to Route 15A Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016

T&L iscomplete, scheduling shoulder back-up and driveway adjustments. Scheduled end date:
Percent complete: 75%

Sweden

Salmon Creek Road: Beadle Road to Colby Street Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016

Complete. Scheduled end date:
Percent complete: 100%

Colby Street: Route 19 to Hubbell Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/20/2016

Milling is scheduled for the week of 9/6/2016, paving scheduled for the week of Scheduled end date:

9/12/2016. Percent complete: 2%

Sweden Walker Road: Swamp Road to Route 31 Pavement Contact:Mike Slattery ((585) 753-7734)

Complete

Scheduled start date: 6/20/2016
Scheduled end date:
Percent complete: 100%

9/14/2016 2:19 PM
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White Road: West Sweden Road to Route 19 Pavement

East section of project surfaced treated. West end T& L to be donein late August.

Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/13/2016
Scheduled end date:

Percent complete: 70%

Various
Various Roads: Countdown Pedestrian Indication VVarious Roadsto Various Roads Signal

Under construction. Installation work will continue throughout the year.
Most work is off the road. Brief lane closures are possible while installing pedestrian
indications on the signal poles.

Contact:Jim Pond ((585) 753-7755)
Scheduled start date: 1/1/2016
Scheduled end date: 9/30/2016
Percent complete: 95%

Various Roads: Wireless Its Project Various Roadsto Various Roads Signal

Conduit installation in progress. Project completion expected by January 2017.
Periodic Lane Closures for Conduit and Equipment Installation.

Contact: Thomas Polech ((585) 753-7747)
Scheduled start date: 7/7/2016

Scheduled end date: 1/8/2017

Percent complete: 10%

Various Roads: Accessible Pedestrian Devices Various Roadsto Various Roads Signal

Construction in progress, expected completion date is June 30, 2017.
Most work is off the road. Brief lane closures are possible while installing pedestrian
devices on the signal poles.

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 6/20/2016
Scheduled end date: 6/30/2017

Percent complete: 0%

Various Roads: Its Upgrade Various Roadsto Various Roads Signa

Construction to begin in summer 2016 and continue into 2017.
Most work is off the road. Brief lane closures are possible while installing cameras on
the signal poles.

Contact:Thomas Polech ((585) 753-7747)
Scheduled start date: 8/15/2016
Scheduled end date: 3/31/2017

Percent complete: 0%

Webster

State Road: Jackson Road to Salt Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016

Project Complete Scheduled end date:
Percent complete: 100%

Schlegel Road: Route 250to Salt Road Drainage Contact:Tony Halaris ((585) 753-7738)

Coordinating the project with the town and the vendor.

Scheduled start date: 9/26/2016
Scheduled end date:
Percent complete: 0%

Basket Road: Schlegel Road to Lake Road Pavement

Project work will continue with grading of ditches as well as reconstruction of
driveways.

Construction to be done by alternating traffic around work areas with flaggers and a
Mobile Traffic Signal.

Contact:Hank Herdzik ((585) 753-7729)
Scheduled start date: 4/11/2016
Scheduled end date: 12/16/2016

Percent complete: 70%

Five Mile Line Road: Route 104 to Klem Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/11/2016

Poject Complete Scheduled end date:
Percent complete: 100%

Gravel Road: Empire Blvdto Route 104 Pavement Contact:Tony Halaris ((585) 753-7738)

Resurfacting completed from Old Ridge to 104 BridgeMilling Empire to Old Ridge 9/13

Scheduled start date: 8/8/2016
Scheduled end date:
Percent complete: 70%

Lake Road: Bay Roadto Monroe-Wayne Cl Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016
Project Complete Scheduled end date:
Percent complete: 100%
Lake Road: Route 250 to Monroe-Wayne Cl Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 7/18/2016
Project Complete Scheduled end date:
Percent complete: 100%
Monroe-Wayne Cl Road: State Road to Ridge Road Pavement Contact:Tony Halaris ((585) 753-7738)

Ditch cleaning to begin the week of 6/13

Scheduled start date: 6/13/2016
Scheduled end date:
Percent complete: 20%

9/14/2016 2:19 PM

Page7 of 8



CHERYL DINOLFO
COUNTY EXECUTIVE

Ongoing Construction Update- September 14, 2016

Monroe County Department of Transportation

Whiting Road: Klem Roadto Lake Road Pavement Contact:Tony Halaris ((585) 753-7738)
Scheduled start date: 9/6/2016
Prep work started Scheduled end date:
Percent complete: 20%
Wheatland
Belcoda Road: Route 383 to North Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 7/18/2016
Complete Scheduled end date:
Percent complete: 100%
South Road: Union Street to River Road Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 6/27/2016
Complete Scheduled end date:
Percent complete: 100%
Beulah Road: Oatka Creek to Riga Wheatland Tl Pavement Contact:Mike Slattery ((585) 753-7734)
Scheduled start date: 8/1/2016
Drainage & T&L are being worked on. Scheduled end date:
Percent complete: 40%
Oatka Creek: Monroe Genesee County Lineto Route 36 Pavement Contact:Mike Slattery ((585) 753-7734)

Drainage & tree work is being worked on. T&L is scheduled for the week of 8/29/2016.

Scheduled start date: 6/20/2016
Scheduled end date:
Percent complete: 35%

9/14/2016 2:19 PM
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